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C-A Operations-FY04
Schedule - As Run
7} setup/ramp up luminosity
FY 2004
Program Element Oct Nov Dec Jan Feb Mar May Jun Jul Aug Sep

AGS-Booster-Tandem Startup _

26.7 weeks
RHIC Cryo Cooldow/switch to LN , - I
RHIC Cryo Operation _
RHIC Cryo off
RHIC Systems Test (no colliding beams) %
RHIC with colliding beams _
RHIC Research with Au-Au (100x100 GeV/n) _
RHIC Research with Au-Au (31x31 GeV/n) .
RHIC p-p (100x100 GeV) Development Run
AGS 22 GeV/c Protons (RSVP-KOPIO tests) I
AGS 22 GeV/c Protons (US Atlas) C,Fe(2).Ti C,Si,Fe(2),Ti | p & Fe(2) O(2).Fe(2).S1,Ti,
NSRL (NASA Radiobiology) _ [ ] _ _ _
Shutdown (RHIC) I




